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ESTIMATE RUN 12/21/2015

ESTIMATE SUMMARY 09:00:18

CONTID: C20068         ESTIMATE NO: 0013 PROG 2005

PCN: 20068-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34A MP 114 TO MP 116 PERCENT TIME:

PROJECT NO: ER0342-057                    

PR US 34A MP 114 TO MP 116

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 11/21/2015 DATE TIME STARTED 09/26/2014

385 Interlocken Crescent #900 DATE LET 09/26/2014 DATE WORK BEGAN

 DATE AWARDED 11/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/01/2014 DATE ACCEPTED

Broomfield CO 80021     (303)485-4050 DATE NOTICE TO PROCEED 09/26/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,547,493.93 PARTICIPATING $ $ 1,427,245.94

AWARD PROJECT AMT: 9,261,207.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.08

WORK DAYS

WORK DAYS

82.82%

1,812,408.25

1,427,245.94

1,427,245.94

1,427,245.94

$

$

$

$

8,650,985.68

84,100.00

8,735,085.68

11,011.00

8,746,096.68

-138,918.12

0.00

8,607,178.56

0.00

AMOUNT DUE 8,607,178.56 1,427,245.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,427,245.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

245.0 TIME ALLOW: 255

ORIG TIME ALLOW: 220
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

13,500.001.000

0.00

1.000

L S 

13,500.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0011 Rem Bldg(s) 1.000

0.000

202-00300  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0012 Rem Port Present Str FR-1 and RFC #4, Carlson Ditch 
Crossing

0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

10,489.78000

0015 *Removal of Tree 60.000

4.000

202-00010  
 

16,000.0064.000

1,000.00

65.000

EACH

250.00000

0020 *Removal of Pipe 227.000

0.000

202-00035  
 

4,994.00227.000

0.00

227.000

LF  

22.00000

0025 Removal of Delineator 50.000

0.000

202-00090  
 

1,050.0050.000

0.00

50.000

EACH

21.00000

0030 *Removal of Concrete Pavement 33,062.960

2,526.700

202-00210  
 

143,782.2335,589.660

10,207.87

40,535.000

SY  

4.04000

0035 *Removal of Asphalt Mat 858.700

62.200

202-00220  
 

3,223.15920.900

217.70

1,984.000

SY  

3.50000

0036 Rem Asphalt Mat (Planing) MCR Line 5 0.000

736.000

202-00240  
 

8,096.00736.000

8,096.00

736.000

SY  

11.00000

0037 Rem Pavement Marking MCR Line 4 8,615.700

0.000

202-00250  
 

20,677.688,615.700

0.00

13,000.000

SF  

2.40000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *Removal of Light Standard 1.000

0.000

202-00700  
 

420.001.000

0.00

1.000

EACH

420.00000

0045 Removal of Ground Sign 17.000

0.000

202-00810  
 

1,615.0017.000

0.00

17.000

EACH

95.00000

0050 *Removal of Fence 2,717.000

0.000

202-01000  
 

6,656.652,717.000

0.00

2,717.000

LF  

2.45000

0055 *Removal of Guardrail Type 7 1,186.000

0.000

202-01170  
 

10,674.001,186.000

0.00

1,186.000

LF  

9.00000

0060 *Embankment Material (Complete In Place) 66,472.200

194.800

203-00060  
 

504,002.5266,667.000

1,472.69

66,667.000

CY  

7.56000

0065 *Embankment Material (Complete In Place) (Special) 24,175.800

2,090.200

203-00062  
 

262,660.0026,266.000

20,902.00

26,266.000

CY  

10.00000

0070 *Muck Excavation 629.400

0.000

203-00100  
 

12,588.00629.400

0.00

800.000

CY  

20.00000

0075 *Proof Rolling 4.000

2.000

203-01100  
 

720.006.000

240.00

30.000

HOUR

120.00000

0080 *Blading 23.000

0.000

203-01500  
 

5,175.0023.000

0.00

40.000

HOUR

225.00000

0085 *Backhoe 4.000

0.000

203-01510  
 

720.004.000

0.00

20.000

HOUR

180.00000

0090 *Dozing 36.000

16.000

203-01550  
 

12,480.0052.000

3,840.00

52.000

HOUR

240.00000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Potholing 12.000

4.500

203-01597  
 

4,372.5016.500

1,192.50

20.000

HOUR

265.00000

0100 *Structure Excavation 1,344.500

0.000

206-00000  
 

14,117.251,344.500

0.00

1,424.000

CY  

10.50000

0105 Structure Backfill (Class 1) 437.000

0.000

206-00100  
 

9,614.00437.000

0.00

437.000

CY  

22.00000

0110 *Erosion Log (12 Inch) 6,709.800

0.000

208-00002  
 

18,451.956,709.800

0.00

8,000.000

LF  

2.75000

0115 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

752.000

EACH

4.00000

0116 Aggregate Bag MCR Line 003, RFC #4 Added Item 580.000

0.000

208-00035  
 

4,721.20580.000

0.00

580.000

LF  

8.14000

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0125 Vehicle Tracking Pad 8.000

0.000

208-00070  
 

13,200.008.000

0.00

8.000

EACH

1,650.00000

0130 *Removal and Disposal of Sediment (Labor) 13.500

0.000

208-00103  
 

1,687.5013.500

0.00

50.000

HOUR

125.00000

0135 *Removal and Disposal of Sediment (Equipment) 6.750

0.000

208-00105  
 

1,350.006.750

0.00

50.000

HOUR

200.00000

0140 *Sweeping (Sediment Removal) 94.250

0.000

208-00106  
 

13,666.2594.250

0.00

150.000

HOUR

145.00000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Erosion Control Supervisor 229.000

19.000

208-00206  
 

102,920.00248.000

7,885.00

250.000

DAY 

415.00000

0150 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

500.00000

0151 Res Ground Sign MCR Line 008 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

300.00000

0155 *Dewatering 1.000

0.000

211-03005  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0160 *Seeding (Native) 1.830

0.000

212-00006  
 

1,098.001.830

0.00

19.000

ACRE

600.00000

0165 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

5,200.00000

0170 *Soil Conditioning 1.830

0.000

212-00032  
 

3,843.001.830

0.00

19.000

ACRE

2,100.00000

0175 *Mulching (Weed Free Straw) 4.320

0.000

213-00004  
 

2,246.404.320

0.00

17.000

ACRE

520.00000

0180 *Spray-on Mulch Blanket 1.290

0.000

213-00012  
 

4,063.501.290

0.00

2.000

ACRE

3,150.00000

0185 *Mulch Tackifier 863.000

0.000

213-00061  
 

3,236.25863.000

0.00

3,480.000

LB  

3.75000

0190 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

6,620.000

SY  

3.25000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

3,223.000

SY  

7.00000

0200 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

110.00000

0205 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

18.00000

0206 ABC (CL 6) CMO 11 Change from Tons to CY 6,152.700

1,843.600

304-06007  
 

258,440.427,996.300

59,585.15

9,461.000

CY  

32.32000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

175.00000

0215 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 31.320

207.600

403-33741  
 

25,803.36238.920

22,420.80

450.000

TON 

108.00000

0220 *Concrete Pavement (9-1/2 Inch) 23,542.300

18,709.900

412-00950  
 

2,195,001.7942,252.200

971,979.31

45,718.000

SY  

51.95000

0221 Added Item (Dollar)/ Additional Final Smoothness 
Acceptance Testing Charge

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0225 *Concrete Safety Edge 4,406.200

6,582.800

412-02000  
 

48,351.6010,989.000

28,964.32

12,820.000

LF  

4.40000

0230 *Geotextile (Drainage) (Class 2) 0.000

295.300

420-00113  
 

959.73295.300

959.73

5,038.000

SY  

3.25000

0235 *Geotextile (Separator) (Class 1) 2,306.000

0.000

420-00132  
 

4,035.502,306.000

0.00

19,740.000

SY  

1.75000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

11.000

CY  

110.00000

0245 *Riprap (18 Inch) 115.000

381.600

506-00218  
 

47,177.00496.600

36,252.00

2,757.000

CY  

95.00000

0250 Concrete Block Revetment 1,027.800

1,027.200

506-01100  
 

256,875.002,055.000

128,400.00

2,055.000

SY  

125.00000

0251 Conc S and D Pave (Reinf) MCR Line 19 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

581.01000

0255 Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

182.000

LF  

95.00000

0255 MATERIAL ALLOWANCE Elasto Comp Seal 182.000

0.000

11,011.00182.000

0.00LF  

60.50000

0260 *Concrete Class D 336.200

0.000

601-03000  
 

150,583.98336.200

0.00

336.200

CY  

447.90000

0265 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.76000

0266 Reinf Steel (Epoxy) 72,601.000

0.000

602-00020  
 

61,710.8572,601.000

0.00

72,601.000

LB  

0.85000

0270 12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

0.000.000

0.00

40.000

LF  

55.00000

0273 Inlet Ty C (5 Ft) MCR Line 009 0.000

0.000

604-00305  
 

0.000.000

0.00

0.000

EACH

3,200.00000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0274 Inlet Ty D (5 Ft) MCR Line 010 0.000

0.000

604-00505  
 

0.000.000

0.00

0.000

EACH

4,100.00000

0275 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

4,600.00000

0280 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

525.000

LF  

20.00000

0285 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,300.00000

0295 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

11.000

EACH

22.00000

0300 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

42.002.000

0.00

13.000

EACH

21.00000

0305 *Fence Barbed Wire with Metal Posts 232.000

0.000

607-01000  
 

1,438.40232.000

0.00

3,919.000

LF  

6.20000

0310 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

572.000

LF  

24.00000

0315 *Fence (Plastic) 5,820.000

0.000

607-11525  
 

26,190.005,820.000

0.00

5,820.000

LF  

4.50000

0320 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

36.000

LF  

15.50000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Delineator (Type I) MCR 0.000

0.000

612-00001  
 

0.000.000

0.00

56.000

EACH

51.00000

0326 Delin (Drv Conc Inst) (Ty I) MCR Line 011 0.000

0.000

612-00101  
 

0.000.000

0.00

0.000

EACH

93.50000

0330 Delineator (Type II) MCR 0.000

0.000

612-00002  
 

0.000.000

0.00

53.000

EACH

66.00000

0331 Delin (Drv Conc Inst) (Ty II) MCR Line 012 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

98.50000

0335 Delineator (Type III) MCR 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

71.00000

0336 Delin (Drv Conc Inst) (Ty III) MCR Line 013 0.000

0.000

612-00103  
 

0.000.000

0.00

0.000

EACH

103.50000

0340 *2 Inch Electrical Conduit (Plastic) 270.000

1,164.000

613-01200  
 

20,076.001,434.000

16,296.00

1,434.000

LF  

14.00000

0345 *Pull Box (16"x24"x12") 0.000

1.000

613-07026  
 

610.001.000

610.00

1.000

EACH

610.00000

0350 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

2,600.00000

0355 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

3.000

EACH

105.00000

0360 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

3.000

EACH

3,100.00000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Light Standard Foundation 0.000

3.000

613-40010  
 

3,300.003.000

3,300.00

3.000

EACH

1,100.00000

0366 Added Item (Day)/ Temporary Light Plant 733.000

56.000

900-00005  
 

97,047.00789.000

6,888.00

789.000

DAY 

123.00000

0370 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

29.00000

0375 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

415.000

SF  

36.00000

0380 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

40.000

EACH

561.00000

0381 Rumble Strip MCR Line 6 2,422.700

2,210.300

614-80385  
 

833.944,633.000

397.85

4,633.000

LF  

0.18000

0385 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0390 *Detour Pavement 6,458.400

0.000

621-00450  
 

290,628.006,458.400

0.00

6,458.400

SY  

45.00000

0395 *Maintenance of Detours CMO 20 0.730

0.000

621-00475  
 

94,900.000.730

0.00

1.000

L S 

130,000.00000

0396 Maint of Detours CMO 020: Credit 0.000

0.000

621-00475  
 

0.000.000

0.00

0.000

L S 

87,262.45000

0400 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 79.000

88.000

624-27019  
 

7,682.00167.000

4,048.00

366.000

LF  

46.00000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0401 18 In Equiv Drain Pipe E (CL 7) (CIP) MCR Line 014 0.000

0.000

624-47019  
 

0.000.000

0.00

0.000

LF  

147.50000

0405 *24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

124.000

624-27025  
 

8,060.00124.000

8,060.00

124.000

LF  

65.00000

0410 *30 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27031  
 

0.000.000

0.00

54.000

LF  

84.00000

0415 *Construction Surveying 0.681

0.194

625-00000  
 

61,250.000.875

13,580.00

1.000

L S 

70,000.00000

0420 *Mobilization 1.000

0.000

626-00000  
 

664,000.001.000

0.00

1.000

L S 

664,000.00000

0425 *Public Information Services 0.800

0.100

626-01000  
 

27,000.000.900

3,000.00

1.000

L S 

30,000.00000

0430 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

260.000

GAL 

110.00000

0435 *Pavement Marking Paint (Waterborne) 701.000

57.300

627-00011  
 

30,332.00758.300

2,292.00

800.000

GAL 

40.00000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

6,974.000

SF  

13.00000

0445 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

0.000

0.000

627-30305  
 

0.000.000

0.00

438.000

SF  

17.00000

0450 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

135.000

SF  

11.00000



CONTID: C20068         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20068-BID    ESTIMATE RUN 12/21/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Flagging 3,138.500

781.000

630-00000  
 

109,746.003,919.500

21,868.00

4,200.000

HOUR

28.00000

0460 *Traffic Control Inspection 231.000

7.000

630-00007  
 

24,990.00238.000

735.00

245.000

DAY 

105.00000

0465 *Traffic Control Management 148.000

21.000

630-00012  
 

92,950.00169.000

11,550.00

169.000

DAY 

550.00000

0466 Added Item (Dollar)/ Working Hour Time Violation Price 
Reductions

-4,650.000

0.000

900-00006  
 

-4,650.00-4,650.000

0.00

-4,650.000

DOL 

1.00000

0470 *Barricade (Type 3 M-B) (Temporary) 3.500

2.800

630-80336  
 

346.506.300

154.00

10.000

EACH

55.00000

0475 *Construction Traffic Sign (Panel Size A) 53.000

42.400

630-80341  
 

5,342.4095.400

2,374.40

106.000

EACH

56.00000

0480 *Construction Traffic Sign (Panel Size B) 39.500

31.600

630-80342  
 

3,981.6071.100

1,769.60

85.000

EACH

56.00000

0485 *Construction Traffic Sign (Panel Size C) 5.000

4.000

630-80343  
 

504.009.000

224.00

14.000

EACH

56.00000

0490 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

13,500.002.700

6,000.00

3.000

EACH

5,000.00000

0495 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.600

630-80358  
 

9,000.003.600

4,000.00

4.000

EACH

2,500.00000

0500 *Drum Channelizing Device (With Light) (Flashing) 10.000

8.000

630-80363  
 

810.0018.000

360.00

20.000

EACH

45.00000
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PCN: 20068-BID    ESTIMATE RUN 12/21/2015

PROJECT: ER0342-057                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Drum Channelizing Device (With Light) (Steady Burn) 167.500

134.000

630-80364  
 

13,718.25301.500

6,097.00

335.000

EACH

45.50000

0510 Concrete Barrier (Temporary) 1,019.000

815.200

630-80370  
 

27,531.341,834.200

12,236.15

2,038.000

LF  

15.01000

0515 *Traffic Cone 65.000

52.000

630-80380  
 

643.50117.000

286.00

130.000

EACH

5.50000

0520 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

1.600

630-85006  
 

11,880.003.600

5,280.00

4.000

EACH

3,300.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0530 F/A Partnering 1,457.950

0.000

700-70011  
 

1,457.951,457.950

0.00

7,000.000

F A 

1.00000

0531 Added Item (Dollar)/ CMO 008 - Standing Disputes Review
Board

5,225.000

3,400.000

900-00006  
 

8,625.008,625.000

3,400.00

10,800.000

DOL 

1.00000

0535 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0540 F/A Fuel Cost Adjustment -40,024.730

-11,175.130

700-70016  
 

-51,199.86-51,199.860

-11,175.13

-51,199.860

F A 

1.00000

0545 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0550 F/A On-The-Job Trainee 2,794.000

0.000

700-70021  
 

2,794.002,794.000

0.00

2,794.000

HOUR

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A FURNISH COLD WEATHER PROTECTION 0.000

0.000

700-70034  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0560 F/A PROVIDE ELECTRICAL SERVICE FOR PERM LIGHTING 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0561 F/A Emergency Repair Flood 0.000

0.000

700-70032  
 

0.000.000

0.00

150,000.000

F A 

1.00000

CAT 6,004,432.281,427,245.947,800,889.26CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Structure Excavation 635.000

0.000

206-00000  
 

6,667.50635.000

0.00

635.000

CY  

10.50000

0570 Structure Backfill (Class 1) 1,170.000

0.000

206-00100  
 

25,740.001,170.000

0.00

1,170.000

CY  

22.00000

0575 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

205.000

CY  

10.50000

0580 Mechanical Reinforcement of Soil 1,170.000

0.000

206-00360  
 

17,550.001,170.000

0.00

1,170.000

CY  

15.00000

0585 Shoring (Area 1) CMO 20 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

750.00000

0590 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 525.730

0.000

403-34751  
 

68,344.90525.730

0.00

525.730

TON 

130.00000

0595 *Drilled Caisson (30 Inch) 867.000

0.000

503-00030  
 

199,410.00867.000

0.00

867.000

LF  

230.00000
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0300 STRUCTURES 

0600 *Drilled Caisson (48 Inch) 567.000

0.000

503-00048  
 

243,243.00567.000

0.00

567.000

LF  

429.00000

0601 Added Item (Lump Sum)/ CSL Tube Sandblasting MCR 001 1.000

0.000

900-00014  
 

9,640.001.000

0.00

1.000

L S 

9,640.00000

0605 Bridge Drain (Special) 2.000

0.000

513-00690  
 

16,400.002.000

0.00

2.000

EACH

8,200.00000

0605 MATERIAL ALLOWANCE Bridge Drain 0.000

0.000

0.000.000

0.00EACH

3,794.00000

0610 *Waterproofing (Membrane) 3,076.000

0.000

515-00120  
 

46,140.003,076.000

0.00

3,107.000

SY  

15.00000

0615 Bridge Expansion Device (0-4 Inch) 217.000

0.000

518-01004  
 

52,080.00217.000

0.00

217.000

LF  

240.00000

0615 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

171.02531

0620 *Concrete Class D (Bridge) 1,558.000

0.000

601-03040  
 

858,006.181,558.000

0.00

1,558.000

CY  

550.71000

0620 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

468.10000

0621 Added Item (Dollar)/ Concrete Class D (Bridge) Price 
Reduction

-2,202.840

0.000

900-00006  
 

-2,202.84-2,202.840

0.00

0.000

DOL 

1.00000

0625 *Reinforcing Steel 45,118.700

0.000

602-00000  
 

34,290.2145,118.700

0.00

45,118.700

LB  

0.76000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0630 *Reinforcing Steel (Epoxy Coated) 322,730.000

0.000

602-00020  
 

274,320.50322,730.000

0.00

322,730.000

LB  

0.85000

0635 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0640 *Bridge Rail Type 10M 621.000

0.000

606-11030  
 

114,885.00621.000

0.00

621.000

LF  

185.00000

0645 *2 Inch Electrical Conduit 621.000

0.000

613-00200  
 

9,315.00621.000

0.00

629.000

LF  

15.00000

0650 *Prestressed Concrete I (BT42) 3,621.000

0.000

618-00142  
 

673,506.003,621.000

0.00

3,621.000

LF  

186.00000

0651 Added Item (Each)/ 2 Inch Blockouts in Deck 24.000

0.000

900-00007  
 

3,728.8824.000

0.00

24.000

EACH

155.37000

CAT 2,657,564.330.002,662,504.67CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Special) 1.000

0.000

620-00005  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0660 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0665 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 84,100.000.0084,100.00CURRENT AMT0400 $ $ $

$ 8,746,096.611,427,245.94$10,547,493.93$CURRENT AMTPROJECT TOTAL


